COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 30/ 2020

ESTI MATE SUMVARY 10: 29: 04
CONTI D: C21978 ESTI MATE NO 0014 PROG SPEC YR: 2005
PCN: 21978-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 176.0 DAYS TIME ALLOW 185 WORK DAYS
R2 WRONG WAY PREVENTI ON PERCENT TIME:  95.14 ORI G TI ME ALLON 155 WORK DAYS
PRQJIECT NO. SHER200- 243
R2 WRONG WAY PREVENTI ON
NAME OF ROAD:
PRQJECT COUNTI ES: PUEBLO EL PASO
LAS ANl MAS HUERFANO
CONTRACTOR:
WORKZONE TRAFFI C CONTROL, | NC PAY PER OD ENDI NG 03/ 30/ 2020 DATE TIME STARTED 12/07/2018
1115 FIR STREET DATE LET 10/ 18/ 2018 DATE WORK BEGAN  01/07/2019
DATE AWARDED 11/16/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/07/2018 DATE ACCEPTED
PUEBLO CO 81001  (719)296-0222 DATE NOTI CE TO PROCEED 12/ 07/2018
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 2,194, 550. 64 PARTI Cl PATI NG $  2,194,550.67 $ 38, 703. 08
AWARD PRQIECT AM: $ 2,083,185.51 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 2,194, 550. 67 38, 703. 08
FUNDS AVAI LABLE: $ -0.03 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,194, 550. 67 38, 703. 08
TOTAL CLAI MS: $ 0.00 RETAI NAGE -31,247.78 0.00
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,163, 302. 89 38, 703. 08
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 2,163, 302. 89 38, 703. 08
OTHER ADJUSTMENTS 0.00 0.00
PAYENT DE :;7 o 735,7755.70;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00250

202- 00805

202- 00810

202- 00821

202-01130

210- 00810

210- 00815

212- 00006

213-00002

213- 00061

614- 00011

C21978
21978-BI D
SHER200- 243
| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Pavenent Marking

Renoval of Overhead Sign Structure

Rernoval of Ground Sign

Renoval of Sign Panel

Renoval of Guardrail Type 3

Reset Ground Sign

Reset Sign Panel

Seedi ng (Native)

Ml ching (Weed Free Hay)

Mil ch Tackifier

Sign Panel (Cass I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
6, 641. 720
SF
1. 95000
1. 000
EACH
2, 500. 00000
766. 000
EACH
40. 00000
399. 000
EACH
30. 00000
30. 000
LF
25. 00000
75. 000
EACH
250. 00000
267. 000
EACH
45. 00000
0. 000
ACRE
3, 500. 00000
0. 000
ACRE
3, 500. 00000
0. 000
LB
50. 00000
3, 641. 840
SF

15. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

6,641.720
0. 000
6, 641.720

1. 000
0. 000
1.000

766. 000
0. 000
766. 000

399. 000
0. 000
399. 000

30. 000
0. 000
30. 000

75. 000
0. 000
75. 000

267.000
0. 000
267.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3, 641. 840
0. 000
3, 641.840

Page 2
ESTI MATE RUN 03/ 30/ 2020

10: 29: 04
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
12,951. 35
0. 00
2, 500. 00
0. 00
30, 640. 00
0. 00
11, 970. 00
0. 00
750. 00
0. 00
18, 750. 00
0. 00
12, 015. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
54, 627. 60



CONTI D: C21978 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21978-BI D ESTI MATE RUN 03/ 30/ 2020
PRQJECT: SHER200- 243 ESTI MATE NO 0014 10: 29: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 614-00012 Sign Panel (Cass I1) 16, 887. 280 16, 872. 280
SF 15. 000 288.75
19. 25000 16, 887. 280 325, 080. 14
0065 614-00013 Sign Panel (Class I11) 2,390. 000 2,390. 000
SF 0. 000 0. 00
25. 00000 2, 390. 000 59, 750. 00
0070 614-00615 Steel Sign Post (W 6x15) 284. 000 245. 000
LF 39. 000 1, 755. 00
45. 00000 284. 000 12, 780. 00
0075 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 60. 000 60. 000
EACH 0. 000 0. 00
185. 00000 60. 000 11, 100. 00
0080 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 1, 074. 000 1,074. 000
Sl i pbase)
EACH 0. 000 0. 00
305. 00000 1,074.000 327,570. 00
0085 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 243. 000 243. 000
Sli pbase)
EACH 0. 000 0. 00
395. 00000 243.000 95, 985. 00
0090 614-03002 Concrete Footing (Type 2) 13. 000 13. 000
EACH 0. 000 0. 00
1, 500. 00000 13. 000 19, 500. 00
0095 614-10015 Over pass Munted Sign Bracket 9. 000 9. 000
EACH 0. 000 0. 00
1, 800. 00000 9. 000 16, 200. 00
0100 626-00000  *Mbbilization 1. 000 1.000
LS 0. 000 0. 00
133, 735. 00000 1. 000 133, 735. 00
0105 626-01104 *Public Information Services (Tier V) 1. 000 1.000
LS 0. 000 0. 00
4, 800. 00000 1.000 4,800. 00
0110 627-00009 *Modi fied Epoxy Pavenment Marking(lnlaid) 36. 990 36. 990
GAL 0. 000 0. 00

510. 00000 36. 990 18, 864. 90



CONTI D: C21978 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21978-BI D ESTI MATE RUN 03/ 30/ 2020
PRQJECT: SHER200- 243 ESTI MATE NO 0014 10: 29: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 627-01010 *Preformed Plastic Pavement Marking (Type |)(Inlaid) 6,174.910 6,174.910
SF 0. 000 0.00
14. 27000 6,174.910 88, 115. 97
0120 627-02010 *Preformed Plastic Pavement Marking (Type I1) (Inlaid) 22,038. 510 22,038. 510
SF 0. 000 0. 00
15. 19000 22,038.510 334, 764. 97
0125 627-30405  *Preformed Thernopl astic Pavenent Marking 7,519. 730 10, 129. 730
(Wor d- Synbol )
SF -2,610. 000 -33,616. 80
12. 88000 7,519. 730 96, 854. 12
0130 627-30407 *Prefornmed Thernopl astic Pavenent Marking 2,892. 000 2, 892. 000
(Wor d- Synbol ) (Spe
SF 0. 000 0. 00
16. 33000 2,892. 000 47, 226. 36
0135 627-30408  *Preformed Thernopl astic Pavenent Marking (Shield) 3, 764. 000 3, 764. 000
SF 0. 000 0.00
28.80000 3, 764. 000 108, 403. 20
0140 627-30411  *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 11, 749. 000 11, 749. 000
Li ne
) SF 0. 000 0. 00
12. 60000 11, 749. 000 148, 037. 40
0145 630-00000 Fl aggi ng 94. 000 94. 000
HOUR 0. 000 0. 00
20. 00000 94. 000 1, 880. 00
0150 630-00012 Traffic Control Managenent 239. 000 239. 000
DAY 0. 000 0. 00
300. 00000 239. 000 71, 700. 00
0155 630-80341  Construction Traffic Sign (Panel Size A) 75. 000 67.500
EACH 7.500 187.50
25. 00000 75. 000 1,875.00
0160 630-80342  Construction Traffic Sign (Panel Size B) 48. 000 43. 200
EACH 4.800 120. 00
25. 00000 48. 000 1, 200. 00
0165 630-80343 Construction Traffic Sign (Panel Size O 4.000 3. 600
EACH 0. 400 10. 00

25. 00000 4. 000 100. 00



CONTI D: C21978 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21978-BI D ESTI MATE RUN 03/ 30/ 2020
PRQJECT: SHER200- 243 ESTI MATE NO 0014 10: 29: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80360  Drum Channel i zi ng Device 24.000 21.600
EACH 2. 400 24.00
10. 00000 24.000 240. 00
0175 630-80364  Drum Channelizing Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0180 630-80380 Traffic Cone 360. 000 324.000
EACH 36. 000 180. 00
5. 00000 360. 000 1, 800. 00
0185 630-80415  Advanced Warning Fl ashing or Sequencing Panel (C Type) 247.000 222. 300
DAY 24.700 2,470.00
100. 00000 247.000 24,700. 00
0190 630-85041 Mobi | e Attenuat or 110. 000 110. 000
DAY 0. 000 0.00
280. 00000 110. 000 30, 800. 00
0195 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 900-00021  Added Item (Square Foot)/ Preformed Thero Pvnt Mgs 2,610. 000 0. 000
(Card Dir WYS)
SF 2,610. 000 54,372.59
20. 83241 2,610. 000 54,372.59
0220 900- 00006 Added Item (Dol lar)/ Purchase of Excess Material 12,912. 040 0. 000
DOL 12,912. 040 12,912. 04
1. 00000 12,912. 040 12,912.04

CAT 0200 CURRENT AMI $ 2,194, 550.64 $ 38,703.08% 2,194, 550. 64

PROJECT TOTAL CURRENT AMI $ 2, 194,550.64 $ 38,703.08% 2,194, 550. 64



